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PHASE 1A CONSTRUCTION

L. SET UP TRAFFIC CONTROL ADVANCE
WARNING SIGNS ON US 60/WICKENBURG
WAY AT SOUTH END OF PROJECT.

2. SET UP TRAFFIC CONTROL ADVANCE
WARNING SIGNS ON US 93/TEGNER ST
AT NORTH END OF PROJECT.

3. BEGIN CONSTRUCTION OF NEW BRIDGES
OVER HASSAYAMPA RIVER AND SOLS
WASH. THE SOLS WASH BRIDGE MUST
BE COMPLETED WITHIN THE FIRST 9
MONTHS OF THE CONTRACT.

4. RELOCATE EXISTING UTILITIES WEST OF
SOUTH ROUNDABOUT (SEE UT SERIES SHEETS).

5. CONSTRUCT NEW SOUTH ROUNDABOUT.

6. BEGIN CONSTRUCTION ON CONTAINMENT

BASIN (DETAIL L) AND US 93 ROADWAY
EMBANKMENT 500" BOTH LEADING UP TO
AND FOLLOWING SOLS WASH BRIDGE.

1. CONSTRUCT ALL DRAINAGE AND STORM

DRAIN CULVERTS WITHIN THE LIMITS
INDICATED IN ITEM 6.

Exst Brldge

To Remaln \

SOLS WASH IMPROVEMENTS

SEWER
RELOCATION BY OTHERS

WICKENBURG
WAY (US 60)

WATER

CONTAINMENT BASIN

RELOCATION

CABLE & POWER
RELOCATION

SEE DETAIL L

RIVER

Exst Brldges /

To Remaln HASSAYAMPA RIVER BRIDGE

Us 60

‘ To Phoenix

TEGNER STREET (US 93)

\ m
1

Existing Roadway
Work Area
Temporary Pavement

Completed Work

F.HW.A. SHEET | TOTAL
REGION | STATE PROJECT NO. NO. | SHEETS AS BUILT

9 | ariz. [NH-093-B(008)B| 147 | 380

93 MA 198
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To Kingman

GENERAL NOTES

L. MAINTAIN NB & SB TRAFFIC ON EXISTING US 93
AND EB & WB TRAFFIC ON EXISTING US 60.
2. CONTRACTOR SHALL NOT CONSTRUCT ANY OF

THE EMBANKMENT ALONG THE NEW US 93 AS
SHOWN IN PHASE 2A UNTIL THE EXISTING WB
US 60 BRIDGE OVER THE HASSAYAMPA RIVER
IS COMPLETELY REMOVED AND THE EXISTING
EB US 60 BRIDGE IS RAISED.

3. COORDINATION WILL BE REQUIRED WITH THE SOLS
WASH IMPROVEMENT PROJECT THAT WILL BE
CONSTRUCTED CONCURRENTLY BY THE FLOOD
CONTROL DISTRICT OF MARICOPA COUNTY (FCDMC).

NAE DATE | ARIZONA DEPARTMENT OF TRANSPORTATION

DESIGN

BUR/PJB 06-07 INTERMODAL TRANSPORTATION DIVISION

DRANN

ASJ/SR 06-07

CHECKED

- s TRAFFIC CONTROL

JACOBS CONSTRUCTION SEQUENCING

ROUTE

us 93

LOCATION

WICKENBURG BYPASS
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PHASE 1B CONSTRUCTION

L.

WICKENBURG WAY (US 60)

COMPLETE CONSTRUCTION OF NEW
BRIDGE OVER HASSAYAMPA RIVER
AND THE SOLS WASH BRIDGE.

COMPLETE THE CONSTRUCTION OF THE
PORTION OF THE CONTAINMENT BASIN
ADJACENT TO THE SOLS WASH BRIDGE
AND THE US 93 ROADWAY EMBANKMENT
500" LEADING UP TO AND FOLLOWING
THE SOLS WASH BRIDGE.

CONSTRUCT NORTH HALF OF TIE-IN
TO WICKENBURG WAY.

CONSTRUCT NORTH HALF OF TIE-IN
TO US 60.

CONSTRUCT NEW CURB TO CLOSE

THROUGH ACCESS ON APACHE STREET
AT THE COMMUNITY CENTER ENTRANCE.

Exst Brldge
To Remaln

APACHE - ST

CONTAINMENT BASIN
SEE DETAIL L

SOLS WASH BRIDGE RIV ER

psSATANPE

SOUTH ROUNDABOUT

/KERKES ST

Exst Bridges /

HASSAYAMPA RIVER BRIDGE

To Remain

Us 60

‘ To Phoenix

TEGNER STREET (US 93)

\ m
1

Existing Roadway
Work Area
Temporary Pavement

Completed Work

F.HW.A. SHEET | TOTAL
REGION | STATE PROJECT NO. NO.

" | SeeTs | AS BULT

9 | ariz. [NH-093-B(008)B| 148 | 380
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To Kingman

GENERAL NOTES

L.

MAINTAIN NB & SB TRAFFIC ON EXISTING
US 93 AND EB & WB TRAFFIC ON EXISTING
usS 60.

MAINTAIN ACCESS TO BUSINESSES ON
NORTH SIDE OF US 60.

CONTRACTOR SHALL NOT CONSTRUCT ANY
OF THE EMBANKMENT ALONG THE NEW US 93
AS SHOWN IN PHASE 2A UNTIL THE EXISTING
WB US 60 BRIDGE OVER THE HASSAYAMPA
RIVER IS COMPLETELY REMOVED AND THE
EXISTING EB US 60 BRIDGE IS RAISED.

NAME

DATE | ARIZONA DEPARTMENT OF TRANSPORTATION

DESIGN

PJB /PJB

06-07 INTERMODAL TRANSPORTATION DIVISION

DRANN

ASJ/SR

06-07

CHECKED

BSW

06-07

JER

ACOBS

TRAFFIC CONTROL
CONSTRUCTION SEQUENCING
PHASE 1B

ROUTE

LOCATION

us 93

WICKENBURG BYPASS

TRACS NO. H 5825 01C

NH-093-B(008)B
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PHASE 1C CONSTRUCTION

L. CONSTRUCT SOUTH HALF OF TIE-IN
TO WICKENBURG WAY AND KERKES
STREET.

2. CONSTRUCT SOUTH HALF OF US 60
ROADWAY TIE-IN.

3. FOLLOWING SHIFT OF TRAFFIC TO NEW

BRIDGE, TEMPORARILY MOVE SANITARY
SEWER FORCE MAIN TO EXISTING WB

BRIDGE.

4. RAISE EXISTING EB US 60 HASSAYAMPA
RIVER BRIDGE. PAINT EB BRIDGE.

5. SHIFT ALL UTILITIES TO RAISED EB BRIDGE.
SEE UT SERIES SHEETS.

6. REMOVE EXISTING WB US 60 HASSAYAMPA

RIVER BRIDGE AND PIERS. ABUTMENTS TO
REMAIN. SALVAGE PORTION OF WB
BRIDGE FOR INTERPRETIVE SITE.

1. CONSTRUCT GATEWAY TREATMENTS AT
BOTH ENDS OF OLD BRIDGE LOCATION.

Exst Bridge

To Remaln \

WICKENBURG WAY
(Us 60)

KERKES ST
RIVER

assATANPA

SOUTH ROUNDABOUT

‘ To Phoenix

TEGNER STREET (US 93)

\ m
1

Existing Roadway
Work Area
Temporary Pavement

Completed Work

F.HW.A. SHEET | TOTAL
REGION | STATE PROJECT NO. NO. | SHEETS AS BUILT

9 | ariz. [NH-093-B(008)B| 149 | 380

93 MA 198
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To Kingman

GENERAL NOTES

L. SHIFT TRAFFIC TO COMPLETED PORTION
OF US 60, THE SOUTH ROUNDABOUT, AND
WICKENBURG WAY/US 60.

2. MAINTAIN ACCESS TO BUSINESSES ON
usS e0.

3. MAINTAIN ACCESS TO KERKES STREET
SOUTH OF US 60.

4. CONTRACTOR SHALL NOT CONSTRUCT ANY

OF THE EMBANKMENT ALONG THE NEW US 93
AS SHOWN IN PHASE 2A UNTIL THE EXISTING
WB US 60 BRIDGE OVER THE HASSAYAMPA
RIVER IS COMPLETELY REMOVED AND THE
EXISTING EB US 60 BRIDGE IS RAISED.

NAVE DATE | ARIZONA DEPARTMENT OF TRANSPORTATION
DESIGN PJB /PJB 06-07 INTERMODAL TRANSPORTATION DIVISION
DRANN ASJ/SR 06-07
CHECKED BSW 06-07

JACOBS CONSTRUGTION. SEQUENCING

TRAFFIC CONTROL

ROUTE

us 93

LOCATION

WICKENBURG BYPASS

TRACS NO. H 5825 01C NH-093-B(008)B
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PHASE 2A CONSTRUCTION

L. CONSTRUCT NB AND SB US 93 FROM
500' NORTH OF THE SOLS WASH
BRIDGE TO THE NORTH ROUNDABOUT.

2. CONSTRUCT US 93 FROM NORTH
ROUNDABOUT TO EXISTING US 93.
CONSTRUCT EAST HALF OF
TIE-IN TO EXISTING US 93.

3. CONSTRUCT ACCESS ROAD.

4. STRIPE COMPLETED US 93 AND
ACCESS ROAD.

Exst Bridge

To Remaln \

77772
. 77
W

7 //
R]O
py

RIVER

assAAIP

SOUTH ROUNDABOUT

KERKES ST
WICKENBURG WAY (US 60)

Us 60
‘ To Phoenix

TEGNER STREET (US 93)

\ m
1

?%;’ﬁﬂf/%i;:;(
Jl

FHWA SHEET | TOTAL
REGION | STATE PROJECT NO. NO. | SHEETS

AS BUILT

9 | ariz. [NH-093-B(008)B| 150 | 380

93 MA 198
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To Kingman

///

7

Z

ACCESS ROAD

NORTH ROUNDABOUT

GENERAL NOTES

L. MAINTAIN TRAFFIC ON COMPLETED
PORTION OF US 60/WICKENBURG WAY.
2. MAINTAIN ACCESS TO PROPERTIES

ALONG ACCESS ROAD.

Existing Roadway

Work Area

Temporary Pavement

Completed Work

NAVE DATE | ARIZONA DEPARTMENT OF TRANSPORTATION

DESICN BUR/PJB 06-07 INTERMODAL TRANSPORTATION DIVISION
DRANN ASJ/SR 06-07
G B —— TRAFFIC CONTROL

JACOBS CONSTRUCTION SEQUENCING

PHASE 2A

ROUTE LOCATION

us 93 WICKENBURG BYPASS
TRACS NO. H 5825 01C NH-093-B(008)B
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PHASE 2B CONSTRUCTION

L. CONSTRUCT WEST HALF OF NEW
US 93 TIE-IN TO EXISTING US 93.

2. CONSTRUCT NEW TEGNER STREET
ROADWAY AND DRIVEWAYS.

3. REMOVE OLD PORTION OF TEGNER

STREET FROM NEW TEGNER STREET
TIE-IN TO NEW US 93 TIE-IN.

Exst Brldge
To Remaln

HAssAYAMPA

SOUTH_ROUNDABOUT

WICKENBURG WAY (US 60)

Us 60
‘ To Phoenix

Exst Tegner Street Roadway
Remove

TEGNER STREET (US 93)

M/////lll

Us 93

FHWA SHEET | TOTAL
REGION | STATE PROJECT NO. NO. | SHEETS

AS BUILT

9 | ariz. [NH-093-B(008)B| 151 | 380

93 MA 198
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To Kingman

ACCESS ROAD

NORTH ROUNDABOUT

GENERAL NOTES

L. SHIFT NB & SB TRAFFIC TO NEW US 93.

2. EB & WB TRAFFIC TO REMAIN ON NEW
HASSAYAMPA BRIDGE ALIGNMENT.

3. MAINTAIN ACCESS TO BUSINESSES AND

RESIDENCES ALONG TEGNER STREET.

Existing Roadway

Work Area

Temporary Pavement

\ m
1

Completed Work

NAVE DATE | ARIZONA DEPARTMENT OF TRANSPORTATION
DESICN BUR/PJB 06-07 INTERMODAL TRANSPORTATION DIVISION
DRANN ASJ/SR 06-07
CHECKED BSW 06-07
TRAFFIC CONTROL
JACOBS CONSTRUCTION SEQUENCING
PHASE 2B

ROUTE LOCATION

us 93 WICKENBURG BYPASS
TRACS NO. H 5825 01C NH-093-B(008)B
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PHASE 3A CONSTRUCTION

TEGNER STREET (US 93)

l. RESURFACE EAST HALF OF TEGNER
STREET.
777
7
= l,//////
777
X =
77 S
777
Exst Bridge I///// 7 EAST HALF OF
7=
To Remaln /,/// NEW OVERLAY
77
4

AYAMPA

HAS>

SOUTH ROUNDABOUT

WICKENBURG WAY (US 60)

Us 60
‘ To Phoenix

Us 93

\ m
1

Existing Roadway
Work Area
Temporary Pavement

Completed Work

FHWA SHEET | TOTAL
REGION | STATE PROJECT NO. NO. | SHEETS

AS BUILT

9 | ariz. [NH-093-B(008)B| 152 | 380

93 MA 198
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ACCESS ROAD

”

To Kingman

NORTH ROUNDABOUT

GENERAL NOTES

L.

MAINTAIN NB & SB TRAFFIC ON NEW
US 93 AND EB & WB TRAFFIC ON NEW
HASSAYAMPA BRIDGE ALIGNMENT.

SHIFT TEGNER TRAFFIC TO WEST HALF
OF EXISTING ROADWAY.

MAINTAIN ACCESS TO SIDESTREETS
AND BUSINESSES ON EAST SIDE OF
TEGNER STREET.

REOPEN TEGNER STREET TO FULL
TRAFFIC WHEN NO CONSTRUCTION
IS OCCURING.

NAME

DATE | ARIZONA DEPARTMENT OF TRANSPORTATION

DESIGN

PJB ‘PJB

06-07 INTERMODAL TRANSPORTATION DIVISION

DRANN

ASJ/SR

06-07

CHECKED

BSW

06-07

JER

Acons CONSTRUELLOSI\II_: %iOUENCING

TRAFFIC CONTROL

ROUTE

us 93

LOCATION

WICKENBURG BYPASS
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PHASE 3B CONSTRUCTION

TEGNER STREET (US 93)

l. RESURFACE WEST HALF OF TEGNER
STREET.
WEST HALF OF \, L
NEW OVERLAY _ ,,/I/
7
L
III/IIII/” ~
L
o
L
-
Exst Bridge L -
To Remaln _; ////’
\
Us 93

psSAANPE

SOUTH ROUNDABOUT

WICKENBURG WAY (US 6€0)

Us 60
‘ To Phoenix

RIVER

\ m
1

ExiIsting Roadway
Work Area
Temporary Pavement

Completed Work

FHWA SHEET | TOTAL
REGION | STATE PROJECT NO. NO. | SHEETS

AS BUILT

9 | ariz. [NH-093-B(008)B| 153 | 380

93 MA 198
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To Kingman

ACCESS ROAD

NORTH ROUNDABOUT

GENERAL NOTES

L. MAINTAIN NB & SB TRAFFIC ON NEW
US 93 AND EB & WB TRAFFIC ON NEW
HASSAYAMPA RIVER BRIDGE.

2. SHIFT TEGNER TRAFFIC TO NEWLY
RESURFACED EAST SIDE.
3. MAINTAIN ACCESS TO SIDESTREETS

AND BUSINESSES ON WEST SIDE OF
TEGNER STREET.

4, REOPEN TEGNER STREET TO FULL
TRAFFIC WHEN NO CONSTRUCTION
IS OCCURING.
NAVE DATE | ARIZONA DEPARTMENT OF TRANSPORTATION
DESICN PJB /PJB 06-07 INTERMODAL TRANSPORTATION DIVISION
DRANN ASJ/SR 06-07
CHECKED BSW 06-07
TRAFFIC CONTROL
JACOBS CONSTRUCTION SEQUENCING
PHASE 3B
us 93 WICKENBURG BYPASS
TRACS NO. H 5825 01C NH-093-B(008)B
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PHASE 4 CONSTRUCTION

L. STRIPE TEGNER STREET.

2. REMOVE TRAFFIC CONTROL ADVANCE
WARNING SIGNS.

Exst Brldge
To Remaln

HASS

SOUTH _ROUNDABOUT

WICKENBURG WAY (US 60)

Us 60
‘ To Phoenix

AYAMPA

TEGNER STREET (US 93)

Us 93

Existing Roadway
Work Area

Temporary Pavement

\ m
1

Completed Work

fotolon | STATE|  PRosECT No. | SHEET | JOTAL | s gt
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To Kingman

ACCESS ROAD

NORTH ROUNDABOUT

GENERAL NOTES

L. MAINTAIN NB & SB TRAFFIC ON NEW
US 93 AND EB & WB TRAFFIC ON US 60.

NAVE DATE | ARIZONA DEPARTMENT OF TRANSPORTATION
DESICN PJB /PJB 06-07 INTERMODAL TRANSPORTATION DIVISION
DRANN ASJ/SR 06-07
CHECKED BSW 06-07
TRAFFIC CONTROL
JACOBS CONSTRUCTION SEQUENCING
PHASE 4

ROUTE LOCATION

us 93 WICKENBURG BYPASS
TRACS NO. H 5825 01C NH-093-B(008)B
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